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400.01 Introduction

Part 400 covers environmental analysis and
documentation requirements during project
development, which has two phases: (1) the
design phase, beginning after the legislature has
allocated funds to the project, and ending with
approval of the project design and environmental
documents; and (2) the PS&E phase, during
which plans, specifications, and estimates
(PS&E) are approved and permits are obtained.
At the end of the project development phase, the
project goes to bid. Figure 400-1 illustrates this
process. Figure 400-2 shows the relationship be-
tween design and permitting once the final
design and environmental documents are
approved.

During the design phase, the project is completed
to the level needed to do the environmental
analysis and compare alternatives. Most envir-
onmental analysis is done in tandem with project
design, and re-design to accommodate an
environmental issue is common. An
environmental document is drafted after
analyzing environmental issues, developing
mitigation measures, consulting with resource
agencies for any permits involved, and making a
determination about the significance of the
environmental impacts. When the environmental
document is finalized, the final design stage
begins, and the project cost, scope, and schedule
can be set.

The design phase is generally considered
complete with approval of the design file and
environmental documents. A Finding of No
Significant Impact (FONSI) for EAs, and a
Record of Decision (ROD) for FEISs are the
final federal approval of environmental
documents. (The WSDOT Design Manual states

that an “8 Point Access Report” is required for
approval of an FEIS for a Limited Access
Highway.)

Key environmental compliance activities are:

e Agency coordination and public involvement
e Analysis of environmental impacts

e Comparison of impacts for each alternative

e Preparation of mitigation plans

e Documentation

e Preparation of project commitment file

e Preliminary permit applications

After the design phase is complete, preliminary
and final contract PS&Es are prepared, and
rights-of-way and permits are acquired. If a
project is currently funded, the acquisition of
rights-of-way can occur before the PS&Es are
completed. If funding for construction is
unavailable, the PS&Es may be completed, but
“shelved” until funding is available.

Key environmental compliance activities during
this phase are:

e Final mitigation plans

e Final permits

Certain environmental activities continue late
into the development process. Removal of
hazardous materials, mitigation and
compensation measures, and permit issues all
could potentially span into the post-design
phases of a project, and could result in additional
duties, tasks, and costs.

400.02 Organization of Part 400

Part 400 first gives an overview of the NEPA/
SEPA process of environmental review and
analysis that occurs during project development.
Section 410 gives an overview of NEPA and
SEPA legislation and implementing regulations
that specify the process to be followed.
Section 411 gives step-by-step guidance on
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preparing environmental documents: categorical
exclusions and/or exemptions, environmental

assessments and/or checklists, environmental
impact statements, and supplemental
documentation if required. Section 412

describes internal processes and procedures
followed within WSDOT, including guidance on
planning the environmental analysis and
permitting process, involving the public, and co-
ordinating with other agencies.

The rest of Part 400 (Section 420 through
Section 480) gives detailed guidance for com-
pleting the environmental analysis done during
project development to meet NEPA/SEPA
requirements, and to obtain state and federal
permits. For most sections, WSDOT Discipline
Report checklists are used as guides to what is
required. The guidance refers extensively to the
relevant authorizing legislation and regulations,
and wherever possible points to web sites where
resource materials are available online.

earlier phases of planning (Section 230) and
project definition (Section 320), as well as
during construction (Section 510), maintenance
(Section 520), and disposal of surplus real
property (Section 530).

Section headings
environmental

correspond to those in
assessments/checklists and
environmental impact statements, as described in
Section 411.08. These topics include but are not
limited to:

e Earth — geology and soils.
e Air Quality.

e Water Quality — surface water, floodplain,
groundwater.

e Plants and animals — wetlands, threatened
and endangered species, wildlife, fisheries,
and habitat.

e Energy.

e Environmental health — noise and hazardous

Section 420 through Section 480 also serve as a materials.
reference for environmental analysis done during
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Figure 400-1: WSDOT Project Development Process
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e Land use — population/land use and growth
management, shorelines, wild and scenic
rivers, farmlands, public lands (Section 4(f),
Section 6(f), and forest lands), historic and
cultural resources (Section 106), social and
economic issues including relocation,
environmental justice, and aesthetics and
visual quality.

e Transportation — vehicular traffic, parking,
waterborne, rail, and air traffic.

e Public services and utilities.
e Secondary and cumulative effects.

e Irreversible and irretrievable commitment of
resources.

e Relationship of short-term uses of
environment and long-term productivity.

The section on each element of the environment
follows the same outline:

e Introduction — summary of requirements,
elements included, abbreviations and
acronyms.

e Applicable statutes and regulations.

e Policy guidance.

e MOUs, MOAs and interagency agreements.
e Technical guidance.

e Permits and approvals.

e Special non-road project requirements.

e Exhibits.

Each section is organized to present the stat-
utory and regulatory framework first, followed
by policies and  specific = procedural
requirements. Memoranda of Understanding
(MOUs) typically address procedural issues
defining the responsibilities of each agency.
However, some contain substantive permit
requirements. For most sections, the WSDOT
Discipline Report provides the subject-specific
documentation for preparation of EISs and other
environmental documents. The permit section
identifies applicable permits and discusses what
is required with varying degrees of specificity.
Any special requirements for non-road projects

such as ferries, airports or rail are listed. In the
absence of such information, the user should
assume the requirements described in the
previous sub-sections apply to those facilities as
well.

400.03 Exhibits

None.
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Figure 400-2: Relationship Between Design and Permitting
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